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Project Name Team Lead Project Purpose Current Status Next Step
Banking Efficiencies | Michael The banking industry has been evolving with One of the previous issues has been dealt with. A separate account for Leaf Fee payments | Water will initiate an upgrade project
Montgomery, new online processes becoming available. via online access has been set-up so those payments will show on a payors statement as a with Burroughs when the Windows 7
Robert Could any of those be implemented by the Leaf Fee payment. The other issues of correcting how Leaf Fee payments are endorsed compliant software is released.
Kiningham, Revenue Bureau? Identify efficiencies and and the creation of Business Tax electronic deposit files by the Water Bureau's payment Tentative release set for October 2012.

Janice Hammond
Getten

recommend how those can be implemented.

processing system are currently on hold pending a decision by Water as explained above.

Upgrade will take approximately 60
days.

Benefits SAP

Cathy Bless

Develop the scope, timeline and cost to

The Benefits Office, BTS and Procurement have successfully completed the contracting

The next phase of this project will be to

Solution implement and maintain the SAP benefits phase of this project with the interim integrated benefits solution vendor. The vendor implement the administrative services
module for active, Retiree, COBRA and other | selected is Benefitfocus. This phase of the project was completed timely and resulted in a | within the interim benefits contract.
continuation participants benefit successful scope of work and contract document approved by all appropriate parties. There is a very tight timeline for
administration implementation. The Benefits office

The only material barrier identified within the contracting phase of this project was and BTS have provided the vendor with

regarding payment processing for continuation participants. The vendor could not meet requirements for interfaces, single sign-

the State and/or internal City requirements to hold and collateralize City funds in a State of | on, and business rules related to

Oregon registered depository. The solution identified was to keep the payment benefits, eligibility, elections and

transactions in-house and post payments within the system. All other administrative vendor contacts.

enhanced capabilities remain for continuation participants. Should a workable solution be

developed and agreed, this could be managed through a contract amendment. Key Deliverable: Configuration,
interface development and Testing by

Parallel to the RFP, the Benefits Office was able to schedule sessions with the Los September 30, 2012

Angeles Unified School District, the City of San Diego and the Commonwealth of

Pennsylvania to gather information and lessons learned on their SAP Benefits

implementation projects. Each had different approaches to administration of benefits and

how the Benefits module was configured. Each had a different level of customization

and/or manual processes in.

CityFleet Taxicab Kathleen Butler, Improve the private for-hire permitting Regulatory Division staff is seeking additional detail regarding best practices and scope of | When additional research has been

and LPT Vehicle John Hunt program vehicle inspection process to work for similar programs in other jurisdictions. compiled, working group will

Inspections provide: Better protection of public safety reconvene for another discussion of

through direct inspections; Improved
convenience to company owners by
decreasing the number of inspecting agencies;
Inspections that meet recognized best
practices in the industry.

scope of work. Once scope of work is
agreed, work will begin on
implementation plans, forms, data
sharing and billing methods.
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Contract Vendor Allen Buller To improve the City’s efficiency, accuracy, Two events resulted in a slowdown with this CFT: Tax season with the Revenue Bureau Reconvene to refocus CFT priorities.

Compliance ease of use and timeliness in completing & reassignment of priority for EBS/BLIS interface due to work deemed a higher priority Finish interface with SAP-BLIS. EFT
vendor’s business license tax and EEOC in EBS. It should also be noted that Procurement Services is in their "stretch run" for FY | Payments. Because Procurement
requirements. (City Ordinance #178906 11-12. currently administers virtually all
requires that City vendors comply with local functions of the vendor process, they
business income tax laws; ordinance #165383 will be the "project owner" for location
requires compliance with Equal Employment of the centralized location of the "one-
Opportunity requirements as a condition for stop shopping" approach for City
conducting business with the City of Portland) Vendors.

Diversity Abby Coppock The OMF Diversity Development Committee | The committee coordinated two successful trainings for OMF employees in spring 2012. Committee Sponsor will be sending

Development helps ensure that the culture and workplaces of | One training was on Unconscious Bias in the Workplace and the other was on Emotional memo to members’ supervisors this

Committee OMF embrace diversity and OMF employees | Intelligence. Both events were well attended and well received. See attached for evaluation | next week as a reminder of member
have the tools available to practice inclusivity. | results. The committee is currently organizing weekly Wednesday walks the month of responsibilities and action items for

July to promote team building and cross-bureau relationships among OMF employees. 2012. Preparations will begin for a pilot
coffee hour for new OMF employees to
be held in September.

ESS/MSS Sue Campbell Improve user experience for time entry and The effort to bring a new time entry user interface and electronic time and leave approval | A pilot of the new timesheet interface is
provide an electronic solution for managers to | to OMF is in the realization phase. The applications are being designed, built and tested. scheduled in begin in mid-to-late
review and approve time Pilot activities will begin in August and proceed through the fall — Project progress will be | August.

interrupted for system patch activities in the October/November timeframe. EBS staff is
coordinating to determine the impact of the Time and Payroll rewrite project on this effort.
We are also in the process of adding a second development resource to speed our efforts.
FMLA Workbench Judy Bishop FMLA Coordinators in each bureau maintain Design and development will commence based upon the recent availability of the updated | Surveying other organizations using the

individual spreadsheets to document family
medical leave administration and manually
compile information from the HCM and Time
Management systems to process leave requests
and track leave usage.

The purpose of implementing the SAP FMLA
Workbench is to use a central system that
interfaces directly with the HCM and Time
Management systems to evaluate eligibility,
track leave usage, and document/monitor the
administrative process. The end result is to
ensure consistent policy application, and
leverage the investment in the City’s
enterprise system.

business rules.

FMLA Workbench. This will inform
configuration, specifically regarding
OFLA state law, and potential
modification of business processes
and/or leave administration outside the
workbench due to system limitations.




Office Move, Tenant
Improvement and
New Construction

Myndi Fertal

To create a collaborative, standardized, single
process which addresses project estimating,
planning and project implementation with
regards to all office moves, tenant
improvements or new construction which
requires technology upgrades and/or personnel
moves. This work effort is expected to result
in a high value customer experience.

The OCT project has had occasion to start and stop multiple times. The initial draft of the
Project Charter was created in December 2011. The Project Lead was assigned to a
competing enterprise project effort. Because the Project Lead’s time was diverted from
the OCT project, the Charter was not ratified. By the time the enterprise project effort was
completed near mid-March 2012, one of the Project Sponsors had departed the City of
Portland and was replaced with another. This required a reintroduction of the OCT
project to the new Project Sponsor.

Following the reintroduction, the Charter from December 2011 was resurrected and
redrafted. A meeting of the Project Sponsors, Project lead and primary SME member was
held to discuss and agree to project goals, along with determining next steps towards
finalizing the Charter and setting the kick off meet.

A kick off meeting with all project team
members is scheduled for July 03,
2013.

Following the kick off, Core team
members will meet to discuss team
structure, milestones and timelines.
Additionally, Core team members will
also validate that the identification of
all stakeholders has been completed.

OMF Continuity of
Operations Plan
(COO0P)

Celia Heron

Ensure OMF’s Continuity of Operations Plan
(COOP) has been evaluated and works in
conjunction with other City bureaus’ COOPs
and their requirements for OMF services.
Develop an ongoing mechanism for
implementation (training, coordination) and
periodic review/update of the COOP.

The team has familiarized itself with the components of a COOP and reviewed relevant
PBEM materials (such as the Basic Emergency Operations Plan) to confirm City
expectations of OMF’s roles and responsibilities in the event of disruption/disaster. We
provided input to the Disaster Policy Council in June and have now begun the process of
developing scenarios for three levels of disaster/disruption, so as to flesh out the essential
OMF services that would be needed and the organization’s capacity to deliver those
services under the circumstances

Continue with scenario building,
refinement of essential functions and
the level of those services the City can
expect, given the specifics of the
disruption.

Communicate with PBEM our
approach and coordinate with them so
that PBEM facilitates a discussion with
bureaus and OMF about COOPs and
the OMF dependencies inherent in
them.

Procure to Pay

Christine Moody

Improve citywide procure to pay system,
business processes and identify efficiencies
where possible

Business Operations team has mapped internal Fleet process for procurements under
$5,000 with no contract, vehicle purchases under $50,000, and purchases over $5,000 with
a contract, PO Invoice process and non PO Invoice Process. The team is currently
reviewing the flow charts and pain points for area’s that need additional exploration, have
unnecessary duplication and possibilities for streamlining.

After deciding what changes may need
to be made, discussing these changes
with Fleet, Procurement and Business
Operations staff.

SAP Functionality Jane Kingston The purpose of this team is to ensure the The SAP Functionality Testing CFT met twice in the months of May and June to finalize The next meeting will occur on Friday

Testing successful end-to-end testing of SAP the Team charter. Additionally, we have had one meeting to begin discussing outstanding | this week, and we will also discuss how
functionality prior to implementation in the testing, and agreed that we would like to review the current EBS work plan for outstanding | and what we would like to report out to
SAP production environment. tickets. the C&ELT.

Streamlined Barb Gibson (Co- | Provide customers a seamless process The Co-Leads and the Core Team have met several times, discussed approach options, The next significant milestones will be:

Technology Project | Lead) experience from the time the technology updated the charter, and weighed the benefit of rolling the scope of the Citywide ¢  Kickoff meeting of full team

Intake and Contract
Delivery

Liz Mitchell (Co-
Lead)

business need is known, the need for
procurement is identified, a solution is
selected and the contract delivered.

Changes:

e The team title has changed from
“Streamlined Technology
Solicitations — OMF Cross
Functional Team” to “Streamlined

Technology Project Intake and Prioritization CFT into this project. Core Team took
recommendations to Sponsors regarding charter changes, including scope change. The
Sponsors have met with the Core Team three times to provide input and approvals on
recommendations. The most significant barrier has been allocating time for the Core
Team to the CFT while balancing regular, heavy workloads. This will continue to be an
issue to work through, particularly as Extended Team members’ involvement increases.
However, the team is dedicated to the goal of the project and the Sponsors have been
highly supportive of this effort. Two key decisions made have been the finalization of the
charter and the inclusion of alignment of BTS and EBS technology intake processes into

(sponsors, core team and ad
hoc members) — August 2012;

e  Complete process mapping of
current processes — September
2012;

e Identify key customer
stakeholders to provide input
on current pain points and
recommended changes —




Technology Project Intake and
Contract Delivery OMF Cross-
Functional Team”. The title was
changed to more clearly define the
breadth of the team’s purview:
“Solicitations” was determined to be
too restrictive, as there are additional
avenues to a contract besides
solicitations; and the scope will
include both improving business
needs requirement gathering and the
scope of the former “Citywide
Technology Project Intake and
Prioritization” Cross Functional
Team.
® Mission statement was refined.
e Problem statement was updated to
include EBS.
The scope has been expanded to include
aligning the technology project intake
processes of EBS and BTS and improving
requirement gathering methods.

the project scope.

August 2012;

e Develop and release a
customer survey to obtain
baseline satisfaction level with
current processes — October
2012;

Draft process mapping of future process
— November 2012.

Tax Revenue

Josh Harwood,

Accurate tax revenue forecasts using relevant

Revenue Bureau has provided additional data to City Economist regarding the relationship

Continuing development and/or

Forecasting Terri Williams data and modeling tools. Business License between estimated quarterly payments paid by taxpayers compared to their ending tax refinement of forecasting data and
Tax (BLT) Revenues and Transient Lodging liability to allow forecasting models for BLT to be developed based on quarterly revenue models.
Tax Revenues fluctuate significantly year to receipts.
year, which can result in significant changes to
budgeted revenues. Accurately forecasting
these revenues is critical to ensure adequate
funding for general fund bureau budgets.
Time Approval Elyse Rosenberg The time approval cross functional team Each of the Goals and Deliverables of this CFT are in progress or completed. Time review and approval
Process would be ad hoc but would be expected to Documentation of OMF time review and approval processes was gathered and initially documentation for each OMF
Improvement reconvene and revise procedures if there are submitted to BHR for review in February of 2012. BHR reviewed and responded that Bureau/Division has been sent to all

unanticipated changes due to the
implementation of time approval in SAP
through Manager Self Service (MSS).

three groups — EBS, Facilities, and P&D required process changes to comply with HRAR
1.07. These processes have been changed and documentation has been changed to reflect
the revised processes and resubmitted to BHR.

Through the CFT regarding ESS/MSS functionality and work to pilot this functionality in
OMF, each team member has been exposed to functionality of MSS, both in its current
state and with contemplated improvements.

CFT members with feedback due by
July 16, 2012. A meeting is scheduled
for July 17, 2012 to formulate any
necessary recommendations regarding
compliance and complete the team’s
work.




